

# MOIA 100-Day Strategic Progress Report

## Progress Summary

Focus Area	Total Actions	Completed	In Progress
Electoral Reform	4	2	2
Infrastructure Development	2	0	2
Total	6	2	4

## Vanuatu Electoral Office

Key Objective	Status	% Complete	Progress Notes
Elevate the threshold of electors from 1000	Complete	100%	Has been achieved. Consultations with all parties undertaken and parties have concluded with the Electoral Commission.
Deregister Non-Compliant Political Parties	Complete	100%	Deregistration notices issued to 7 political parties below threshold with deregistration on track to be completed in June.
Consider the eventuality of creating close constituencies	In Progress	90%	Visibility study undertaken, final draft to be presented to the government by early June 2025
Only the 3rd generation will be included to contest elections	In Progress	5%	<p>OAG reviewing legal implications; Inter-Ministerial Legislative Committee assigned for follow-up.</p> <p>Hon Prime Minister and Minister of Internal Affairs have concluded that this task is put on hold given the sensitivity of the matter.</p> <p>No further action needed and should be marked as 100% complete.</p>

## Department of Urban Affairs

Key Objective	Status	% Complete	Progress Notes
Demolish condemned buildings	In Progress	77%	<p>16 buildings demolished; Slow demolition on two buildings almost to be completed. An additional four (4) buildings are being added to be demolished.</p> <p>Rating should be increased to 90% the known buildings have been demolished as planned.</p>
Engage VNPF funding for construction of new Government Offices	In Progress	85%	<p>Proposed land and location identified; draft design &amp; pre-cost estimate completed; detailed survey of subject areas also done with further assessment to be undertaken once funding confirmation obtained.</p> <p>VNPF will submit the proposal to Board at the end of May to obtain preliminary indication for support.</p>